

Communication

Date	3 July 2026
Team ID	
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp, Google Meet	All Team Members	Discuss daily tasks, progress, and assign work.
2	Progress Update	Weekly	Google Meet, Shared Documents	Team Members & Team Lead	Review completed work, monitor sprint progress, and plan upcoming activities.
3	Issue / Bug Discussion	As Needed	WhatsApp, GitHub, Google Meet	Developers & Team Lead	Resolve coding issues, integration problems, and technical challenges.
4	Stakeholder Review	Bi-Weekly	Google Meet / Microsoft Teams	Team, Mentor, Faculty Guide	Present project progress, collect feedback, and discuss improvements.
5	Final Demo Rehearsal	Once	Google Meet / Offline Meeting	Entire Team	Practice the final presentation, validate project workflow, and assign presentation roles.
6	Documentation & Code Review	Weekly	GitHub, Google Docs	Team Members	Review project documentation, code quality, and maintain version control.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members due to different schedules.	Scheduled regular online meetings and used WhatsApp for quick communication and updates.
2	Integration issues while combining frontend, backend, and machine learning modules.	Conducted collaborative debugging sessions, tested modules individually, and integrated them incrementally.
3	Managing project versions and avoiding code conflicts.	Used Git/GitHub for version control, maintained a shared repository, and reviewed code before merging changes.